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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

EPA Region 5 Records Ctr. 

393983 J 
•4i.PRpT.^. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #6 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Richard Wise, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Marion County Health Department 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 5/27/2011 
Reporting Period: 5/23/2011 - 5/27/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 
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Demob Date: Completion Date: 
CERCLIS ID: INN0051050501 RCRIS ID: 
ERNS No.: State Notification: 
FPN#: Reimbursable Account #: 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 
On May 23, 2011, WESTON identified water flowing in the Control Building flume. As a result AVS 
conducted a confined space entry, determined that the pig in the 18" line had become dislodged, and 
tightened/replaced the pig. 
- Trihydro contacted Safety Kleen, who then notified the City of Indianapolis about the pig issue. 
- 0.71" of rainfall was observed over the weekend. 

On May 24, 2011, AVS loaded and hauled out 12 loads (63,650 gallons) of oily water from the northeast 
area of the site: 5 loads (24,100 gallons) for treatment at Clean Water Limited's Cherokee Drive facility in 
Dayton, OH and 7 loads (39,550 gallons) for treatment at United Water's facility in Cincinnati, OH. 
- 0.72" of rainfall was observed overnight. 
- Stephen J. Christensen & Associates (subcontractor for Asphalt Materials) was on site again to shoot 
elevations on the Asphalt Materials parcel. 
- Focus Contracting was on site for Tank 51 sampling: 

Due to determining that the Tank 51 sludge grab samples collected on 5/20/2011 were not 
representative enough of the waste stream, Dave McLay (WSP) instructed Focus to return the sample 
material to Tank 51 without having it analyzed for waste characterization. 

Focus collected an air sample in Tank 51 with a 1L SUMMA can and submitted it to Pace Analytical in 
Minneapolis, MN for BTEX analysis. 
On May 25, 2011, AVS loaded and hauled out 5 loads (25,000 gallons) of oily water from site: 2 loads 
(8,500 gallons) from the east containment for treatment at Clean Water Limited's Cherokee Drive facility in 
Dayton, OH and 3 loads (16,500 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH. 
- 0.02" of rainfall was observed overnight. 
- Trihydro/AVS collected grab samples for waste characterization and submitted them to ASI in Norcross, 
GA from the following: 

Frac tanks 7, 8, 9, and 11 
Rolloff containing wood chips 
Both API tanks 

- WSP and Focus Contracting (WSP subcontractor) submitted health and safety plans for U.S. EPA review. 
- Per Trihydro, AVS has completed pressure washing of all northeast area manways except those located 
below the frac tanks staged north of the Solids Building. 

On May 26, 2011, AVS loaded and hauled out 4 loads (22,000 gallons) of oily water from northeast area of 
the'site for treatment at United Water's facility in Cincinnati, OH. 
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- 1 " of rain observed overnight and 1" of rain observed throughout the day. 
- Trihydro/AVS collected grab samples for waste characterization and submitted them to ASI in Norcross, 
GA from the following: 

3 ASTs in the east containment 
- WESTON identified water flowing in the City sanitary sewer manway adjacent to the Control Building. As a 
result AVS conducted a confined space entry, determined that the pig in the 9" line had become dislodged, 
and tightened/replaced the pig. 

Trihydro contacted Safety Kleen, who then notified the City of Indianapolis about the pig issue. 

On May 27, 2011, AVS loaded and hauled out 10 loads (53,600 gallons) of oily water from the northeast 
area of the site: 2 loads (11,100 gallons) for treatment at Clean Water Limited's Cherokee Drive facility in 
Dayton, OH and 8 loads (42,500 gallons) for treatment at United Water's facility in Cincinnati, OH. 
- 0.05" of rainfall was observed overnight. 
- Installment of new stormwater catch basin along 86th Street on the Marathon property adjacent to the site 
has been completed. Marathon also had the sandbags removed from the perimeter fenceline in this area 
and installed a 9" high asphalt berm to control overland flow of stormwater. 
- WSP and Focus Contracting (WSP subcontractor) submitted health and safety plans for U.S. EPA review. 
- Per Trihydro and WSP, no site activities are planned for next week and work will not resume until Monday, 
6/6/2011 at the earliest. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 
iOily Water 
Stormwater* 
Tank 51 Containment 

Medium 

Liquid 
Liquid 
Liquid 

Quantity 

1,152,180 gallons 
221,466 gallons 
252,650 gallons 

Manifest # Treatment 

X 
X 
X 

Disposal 

An error was found by Richard Wise, City of Indianapolis, so this sum has been revised, to 
221,466 gallons. 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Revised Work Plan 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Wanner weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

2.3 Logistics Section 
Not applicable. 
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2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on June 6, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
USEPA 
START Contractor 

Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 
ASAOC - Administrative Settlement Agreement on Consent 
PRP - Potentially Responsible Party 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www.epaosc.orq/esi 
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6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esl 
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